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 200,000ADA COMPLIANCE - PBE04MF101  200,000

7/13/20045/27/20046 2DSG_RPT DISTRCTALL

2/14/200511/15/2004CITY ENGR-001CONSTRUCTION DISTRCTALL

9/30/20048/20/20048/20/20046  10% 2DSG_PRELIM DISTRCTALL

9/1/20049/1/20047/29/20047/29/2004 100%DSG_AE_SELECT DISTRCTALL

ADA COMPLIANCE:  Infrastructure improvements on public rights-of-way and City facilities.  
City Council approved proposed project list on July 14, 2004.  Preliminary plans being 
developed, due in late September.

 468,197AIRWAY FEASIBILITY STUDY - PBE04ST101  468,197

1/28/20058/3/20043 3DSG_RPT DISTRICT3

2/25/20051/31/2005DSG_RPT_RVW DISTRICT3

6/8/20055/3/2005BID_OPEN DISTRICT3

7/6/20056/8/2005BID_AWARD DISTRICT3

7/27/20057/6/2005BID_PRECONS DISTRICT3

9/12/20057/11/2005KIMLEY-HOR-001CONSTRUCTION DISTRICT3

7/20/20044/22/20044/22/20043  85% 3DSG_AE_SELECT DISTRICT3

AIRWAY FEASIBILITY STUDY:  Preparation of engineering feasibility study for proposed 
extension of Airway from Gateway Blvd. East to Delta.  Report will be due February 25, 2005.  
Special design contract being prepared.  Negotiations complete.

 113,400AIRWAY PUMP STATION - PBE04FC101  113,400

9/13/20047/30/20042 3DSG_PRELIM DISTRICT3

10/4/20049/20/2004DSG_PRELIM_RVW DISTRICT3

10/18/200410/4/2004DSG_FINAL DISTRICT3

11/1/200410/18/2004DSG_FINAL_RVW DISTRICT3

12/1/200411/8/2004BID_OPEN DISTRICT3

1/11/200512/1/2004BID_AWARD DISTRICT3

2/1/20051/11/2005BID_PRECONS DISTRICT3

4/28/20052/7/2005RBM ENGRG-001CONSTRUCTION DISTRICT3

7/9/20045/27/20042  95% 3DSG_AE_SELECT DISTRICT3

AIRWAY PUMP STATION:  Installation of new emergency generator.  Design contract awarded 
Sept 14th.  Expect design of project to begin soon.
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 2,195,053ALABAMA - PBE04ST102  2,194,948

9/24/20049/8/20043 3DSG_PRELIM_RVW DISTRICT2

10/27/20049/27/2004DSG_PREFINAL DISTRICT2

11/12/200410/28/2004DSG_PREFNAL_RVW DISTRICT2

12/6/200411/15/2004DSG_FINAL DISTRICT2

12/20/200412/7/2004DSG_FINAL_RVW DISTRICT2

1/19/200512/20/2004BID_OPEN DISTRICT2

2/15/20051/19/2005BID_AWARD DISTRICT2

3/14/20052/15/2005BID_PRECONS DISTRICT2

12/8/20053/14/2005SLI ENGINE-001CONSTRUCTION DISTRICT2

9/7/20048/16/20047/21/20043  5% 3DSG_PRELIM DISTRICT2

8/10/20047/13/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT2

ALABAMA PROJECT:  Street  and drainage improvements on Alabama from Fred Wilson to 
McKelligon.  Preliminary plans due Sep 30th, 2004.

 1,685,995BILLY THE KID PHS 1 - PBE04ST103  1,680,065

11/23/200410/23/20043 3BID_OPEN DISTRICT6

12/21/200411/23/2004BID_AWARD DISTRICT6

1/25/200512/21/2004BID_PRECONS DISTRICT6

7/29/20051/25/2005CITY ENGR-001CONSTRUCTION DISTRICT6

8/23/20048/3/20048/3/20043  90% 3DSG_FINAL DISTRICT6

5/30/20045/30/20044/1/20044/1/2004 100%DSG_PRELIM DISTRICT6

6/4/20046/4/20045/28/20045/30/2004DSG_PRELIM_RVW DISTRICT6

7/17/20047/17/20047/7/20046/16/2004DSG_PREFINAL DISTRICT6

7/31/20047/31/20047/17/20047/17/2004DSG_PREFNAL_RVW DISTRICT6

BILLY THE KID PHASE I:  New roadway construction of Billy the Kid from Zaragosa to Carnes.  
Plans completed.  Purchasing is setting up bid schedule.
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 833,162BOWEN - PBE04ST104  822,122

9/23/20049/3/20043 3DSG_PRELIM_RVW DISTRICT7

10/18/20049/27/2004DSG_PREFINAL DISTRICT7

11/1/200410/19/2004DSG_PREFNAL_RVW DISTRICT7

11/16/200411/2/2004DSG_FINAL DISTRICT7

11/29/200411/17/2004DSG_FINAL_RVW DISTRICT7

12/22/200412/3/2004BID_OPEN DISTRICT7

1/25/200512/22/2004BID_AWARD DISTRICT7

2/14/20051/25/2005BID_PRECONS DISTRICT7

8/5/20054/4/2005QUANTUM EN-001CONSTRUCTION DISTRICT7

9/2/20049/13/20047/19/20043  5% 3DSG_PRELIM DISTRICT7

6/29/20047/7/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT7

7/27/20047/25/20047/7/20047/6/2004DSG_RPT DISTRICT7

9/9/20048/11/20047/27/20047/27/2004DSG_RPT_RVW DISTRICT7

BOWEN STREET AND DRAINAGE:  New paving, curb & gutter, sidewalks, driveways, and 
ADA ramps.  Miscellaneous items will include street lights, traffic signs and landscaping.  Will 
be issueing NTP for Preliminary plans soon.  Technical issues resolved.

 635,849CARLSON/ELLT PMP ST - PBE04FC102  597,675

8/31/20048/10/20048/10/20042 1DSG_PREFINAL DISTRICT7

11/8/200410/25/2004DSG_FINAL_RVW DISTRICT7

12/1/200411/8/2004BID_OPEN DISTRICT7

1/4/200512/1/2004BID_AWARD DISTRICT7

1/24/20051/4/2005BID_PRECONS DISTRICT7

4/8/20052/7/2005MORENO CAR-001CONSTRUCTION DISTRICT7

2 1DSG_CONST DISTRICT7

10/25/20049/15/20049/27/2004 10%DSG_FINAL DISTRICT7

6/15/20046/22/20046/7/20045/27/2004 100%MORENO CAR-001DSG_AE_SELECT DISTRICT7

7/23/20049/13/20046/24/20047/26/2004DSG_PRELIM DISTRICT7

9/1/20049/27/20047/23/20049/13/2004DSG_PRELIM_RVW DISTRICT7

CARLSON-ELLIOT PUMP STATION:  Replaces equipment with dual pumping capabilities at 
existing flood control pump station.     Need discharge permission from EP Water Improvement 
Dist.  Prefinal plans approved final plans due on Sept 29, 2004.
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 1,000,000CBD PHASE 3 - PPWST03001  17,890,773

6/30/20046/24/20046/21/20046/7/20043 1DSG_PREFNAL_RVW DISTRICT8

9/15/20047/2/2004DSG_FINAL_RVW DISTRICT8

10/13/20049/17/2004BID_OPEN DISTRICT8

11/2/200410/13/2004BID_AWARD DISTRICT8

11/30/200411/2/2004BID_PRECONS DISTRICT8

1/13/20061/10/2005BROCK & BU-001CONSTRUCTION DISTRICT8

7/2/20047/9/20046/24/20043  50% 1DSG_FINAL DISTRICT8

6/7/20046/7/20045/17/20045/17/2004 100%DSG_PREFINAL DISTRICT8

CENTRAL BUSINESS DISTRICT PHASE III:  City match (20%) of TxDOT project, street and 
drainage improvements on Franklin, Mesa, Mills, Oregon, Stanton and Santa Fe.  Finals due 28 
Sept.

 878,100CEDAR GROVE P 11-12 - PBE04ST106  857,500

10/26/20049/27/20043 1DSG_PREFINAL DISTRICT3

12/7/200411/15/2004DSG_FINAL DISTRICT3

12/20/200412/7/2004DSG_FINAL_RVW DISTRICT3

1/26/200512/20/2004BID_OPEN DISTRICT3

2/22/20051/26/2005BID_AWARD DISTRICT3

3/11/20052/22/2005BID_PRECONS DISTRICT3

12/1/20053/11/2005CEA ENGINE-001CONSTRUCTION DISTRICT3

9/28/20049/6/20049/14/20043  10% 1DSG_PRELIM_RVW DISTRICT3

7/7/20047/7/20045/7/20045/7/2004 100%DSG_RPT DISTRICT3

6/8/20046/8/20045/12/20045/12/2004DSG_AE_SELECT DISTRICT3

7/22/20047/22/20047/7/20047/7/2004DSG_RPT_RVW DISTRICT3

9/6/20049/9/20047/26/20047/26/2004DSG_PRELIM DISTRICT3

CEDAR GROVE PH 11-12:  Street and drainage improvements on Alpha from Carolina to 
Tejas School gate and on Elder from Alpha to Sequoia.   Will be constructed with Cedar Grove 
project phases 1- 9.  Preliminary plans delivered Sept 6th are being reviewed.
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 7,306,175CEDAR GROVE P 1-9 - PBE04ST107  7,142,564

10/26/20049/27/20043 1DSG_PREFINAL DISTRICT3

12/7/200411/15/2004DSG_FINAL DISTRICT3

12/20/200412/7/2004DSG_FINAL_RVW DISTRICT3

1/26/200512/20/2004BID_OPEN DISTRICT3

2/22/20051/26/2005BID_AWARD DISTRICT3

3/11/20052/22/2005BID_PRECONS DISTRICT3

12/1/20053/11/2005CEA ENGINE-001CONSTRUCTION DISTRICT3

9/28/20049/7/20049/14/20043  10% 1DSG_PRELIM_RVW DISTRICT3

6/8/20046/8/20045/3/20045/3/2004 100%DSG_AE_SELECT DISTRICT3

7/7/20047/7/20045/7/20045/7/2004DSG_RPT DISTRICT3

7/22/20047/21/20047/7/20047/7/2004DSG_RPT_RVW DISTRICT3

9/7/20049/9/20047/26/20047/26/2004CEA INC-001DSG_PRELIM DISTRICT3

CEDAR GROVE PH 1-9:  Cedar Grove area improvements on Aspen, Mango, Papaya, Cherry, 
Baywood, Alpha and Carolina.  Preliminary plans delivered on Sep 6, 2004 and are now under 
review.

 234,128CEDAR GROVE PHS 10 - PBE04ST105  213,571

10/26/20049/27/20043 3DSG_PREFINAL DISTRICT3

12/7/200411/15/2004DSG_FINAL DISTRICT3

12/20/200412/7/2004DSG_FINAL_RVW DISTRICT3

6/5/20062/6/2006CEA ENGINE-001CONSTRUCTION DISTRICT3

10/1/20049/6/20049/17/20043  10% 3DSG_PRELIM_RVW DISTRICT3

7/7/20047/7/20045/7/20045/7/2004 100%DSG_RPT DISTRICT3

6/8/20046/22/20045/12/20045/12/2004DSG_AE_SELECT DISTRICT3

7/22/20047/21/20047/7/20047/7/2004DSG_RPT_RVW DISTRICT3

9/6/20049/9/20047/26/20047/26/2004CEA INC-001DSG_PRELIM DISTRICT3

CEDAR GROVE PH 10:  DESIGN ONLY of street and drainage improvements on Mimosa from 
Carolina to Durrill.  Construction dates not yet determined.  Preliminary Plans delivered Sep 6, 
2004 and are now under review.
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 372,557CHANNEL #1 FENCE PROJECT - PBE04FC103  367,098

4/30/20044/1/20042 3DSG_PREFINAL DISTRICT4

11/19/20049/27/20049/10/20042 JAR CONCRE-001  5%CITY ENGR-001 3CONSTRUCTION DISTRICT4

4/30/20044/30/20044/1/20044/1/2004 100%DSG_PRELIM DISTRICT4

5/14/20045/14/20044/30/20044/30/2004DSG_PRELIM_RVW DISTRICT4

6/7/20046/7/20045/17/20045/16/2004DSG_FINAL DISTRICT4

5/19/20045/19/20045/19/20045/19/2004DSG_AE_SELECT DISTRICT4

6/21/20046/7/2004DSG_FINAL_RVW DISTRICT4

7/21/20047/21/20046/18/20046/21/2004BID_OPEN DISTRICT4

8/10/20048/17/20047/21/20047/21/2004BID_AWARD DISTRICT4

9/13/20049/6/20048/10/20048/17/2004BID_PRECONS DISTRICT4

CHANNEL #1 FENCE:  Involves installation of chain link fence along channel perimeter from 
McCombs to Dyer.  bids opened on schedule and were within estimates.  Construction begins 
on Sept 27, 2004 and is scheduled to be complete on October 27, 2004.

 1,115,646DORBANDT - PBE04ST108  1,098,229

8/16/20047/26/20043 2DSG_FINAL DISTRICT7

9/3/20048/16/2004DSG_FINAL_RVW DISTRICT7

9/29/20049/3/2004BID_OPEN DISTRICT7

10/20/20049/29/2004BID_AWARD DISTRICT7

11/22/200410/26/2004BID_PRECONS DISTRICT7

6/24/200512/6/2004CITY ENGR-001CONSTRUCTION DISTRICT7

3 2ACQ_RPT DISTRICT7

7/23/20047/9/20047/9/2004 50%DSG_PRELIM_RVW DISTRICT7

5/20/20045/20/20044/20/20044/20/2004 100%DSG_AE_SELECT DISTRICT7

7/9/20047/9/20045/24/20045/24/2004DSG_PRELIM DISTRICT7

DORBANDT:  Street and drainage improvements on western portion of Dorbandt from Alameda 
to Davis.   Preliminary plans under review.  Working to select an appraisal firm for property 
acquisition required for ponding area.
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 43,500EASTSIDE SENIOR CTR KITCHEN - PBE04PA101  43,200

8/17/20047/21/20041 3BID_AWARD DISTRICT5

9/13/20048/17/2004BID_PRECONS DISTRICT5

1/5/200510/4/2004CITY ENGR-001CONSTRUCTION DISTRICT5

9/1/20047/1/20046/30/20041  50% 3BID_OPEN DISTRICT5

6/15/20045/24/2004 100%DSG_PREFINAL DISTRICT5

7/16/20046/1/2004DSG_PRELIM DISTRICT5

6/8/20046/25/20046/1/20046/15/2004DSG_FINAL DISTRICT5

6/30/20046/25/2004DSG_FINAL_RVW DISTRICT5

DSG_PREFNAL_RVW DISTRICT5

DSG_PRELIM_RVW DISTRICT5

EASTSIDE SENIOR CENTER KITCHEN:  Upgrade to the facility to include a commercial 
kitchen.  Bid opening rescheduled for October 6, 2004.

 372,349FIRE STATION #18 - PBE04FI101  352,588

9/24/20049/15/20044 3DSG_FINAL_RVW DISTRICT7

10/20/20049/29/2004BID_OPEN DISTRICT7

11/9/200410/20/2004BID_AWARD DISTRICT7

11/29/200411/9/2004BID_PRECONS DISTRICT7

7/5/20052/1/2005ASA ARCHIT-001CONSTRUCTION DISTRICT7

9/14/20049/1/20048/31/20044  10% 3DSG_FINAL DISTRICT7

7/1/20047/1/20045/17/20045/17/2004 100%DSG_PRELIM DISTRICT7

7/22/20047/22/20047/2/20047/2/2004DSG_PRELIM_RVW DISTRICT7

8/13/20048/16/20047/26/20047/26/2004DSG_PREFINAL DISTRICT7

8/30/20048/30/20048/14/20048/17/2004DSG_PREFNAL_RVW DISTRICT7

DSG_RPT DISTRICT7

DSG_RPT_RVW DISTRICT7

FIRE STATION #18:  Involves rehabilitation of Fire Station #18 to include new medic unit bay, 
and construction of classrooms, restrooms, and new offices.  Final plans now being worked.  
Due on Sept 28.  Special Permit required will delay bid opening.
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 200,000FIRE STATION #31 - PBE04FI102  146,600

10/18/20049/7/20049/27/20044 CF ASSOCIA-001 3DSG_FINAL DISTRICT8

10/28/200410/18/2004DSG_FINAL_RVW DISTRICT8

10/9/20061/16/2006CONSTRUCTION DISTRICT8

8/31/20049/23/20048/17/20049/2/20044  50%CF ASSOCIA-001 3DSG_PRELIM_RVW DISTRICT8

6/2/20046/2/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT8

6/30/20047/19/20046/9/20046/28/2004DSG_RPT DISTRICT8

8/16/20048/17/20047/15/20047/15/2004DSG_PRELIM DISTRICT8

7/14/20048/2/20047/1/20047/19/2004DSG_RPT_RVW DISTRICT8

FIRE STATION #31 DESIGN:  Design only of Fire Station #31 to be built near Mesa Park and 
Mesa.  Construction planned for FY 2006.  Final plans due Sept 28, 2004.

 1,698,036FIRE STATION #33 - PBE04FI103  1,631,314

10/18/20049/27/20044 CF ASSOCIA-001 3DSG_FINAL DISTRICT5

10/28/200410/18/2004DSG_FINAL_RVW DISTRICT5

11/24/200411/3/2004BID_OPEN DISTRICT5

12/22/200411/24/2004BID_AWARD DISTRICT5

1/17/200512/22/2004BID_PRECONS DISTRICT5

9/9/20052/1/2005CONSTRUCTION DISTRICT5

8/31/20049/23/20048/17/20049/2/20044  50% 3DSG_PRELIM_RVW DISTRICT5

6/2/20046/15/20044/22/20044/22/2004 100%CF ASSOCIA-001DSG_AE_SELECT DISTRICT5

6/30/20047/19/20046/9/20046/28/2004DSG_RPT DISTRICT5

7/14/20048/2/20047/1/20047/19/2004CF ASSOCIA-001DSG_RPT_RVW DISTRICT5

8/16/20049/2/20047/15/20048/3/2004DSG_PRELIM DISTRICT5

ACQ_APPR DISTRICT5

ACQ_PURCH DISTRICT5

FIRE STATION #33:  Construction of new fire station to accommodate ten on-duty personnel at 
Belfry Park and Nolan Richardson.  Land acquisition completed in 2001.  Final plans due Sept 
28, 2004.
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 1,727,830FIRE STATION #34 - PBE04FI104  1,727,830

8/27/20047/23/20047/23/20044 2ACQ_PURCH DISTRICT4

2/15/20051/7/2005DSG_AE_SELECT DISTRICT4

3/27/20052/25/2005DSG_RPT DISTRICT4

4/11/20053/28/2005DSG_RPT_RVW DISTRICT4

5/26/20054/11/2005DSG_PRELIM DISTRICT4

6/16/20055/26/2005DSG_PRELIM_RVW DISTRICT4

7/18/20056/17/2005DSG_PREFINAL DISTRICT4

8/1/20057/18/2005DSG_PREFNAL_RVW DISTRICT4

8/22/20058/1/2005DSG_FINAL DISTRICT4

9/1/20058/22/2005DSG_FINAL_RVW DISTRICT4

9/28/20059/5/2005BID_OPEN DISTRICT4

10/18/20059/28/2005BID_AWARD DISTRICT4

11/21/200510/18/2005BID_PRECONS DISTRICT4

10/20/200611/21/2005CONSTRUCTION DISTRICT4

7/23/20046/1/20046/1/20044  1% 2ACQ_APPR DISTRICT4

N.E. FIRE STATION #34:  Construction of new fire station to accomodate ten on-duty 
personnel in the area of Dyer and North Angora Loop.  Land Acquisition phase underway.  
Have contacted land owner for prospective site.

 1,698,036FIRE STATION #35 (NEW) - PBE04FI105  1,696,386

2/13/20054/22/20044 2DSG_AE_SELECT DISTRICT6

3/27/20052/25/2005DSG_RPT DISTRICT6

4/10/20053/27/2005DSG_RPT_RVW DISTRICT6

5/26/20054/11/2005DSG_PRELIM DISTRICT6

6/16/20055/26/2005DSG_PRELIM_RVW DISTRICT6

7/17/20056/17/2005DSG_PREFINAL DISTRICT6

7/31/20057/17/2005DSG_PREFNAL_RVW DISTRICT6

8/22/20058/1/2005DSG_FINAL DISTRICT6

9/1/20058/22/2005DSG_FINAL_RVW DISTRICT6

9/28/20059/5/2005BID_OPEN DISTRICT6

10/18/20059/28/2005BID_AWARD DISTRICT6

11/21/200510/18/2005BID_PRECONS DISTRICT6

10/20/200611/21/2005CONSTRUCTION DISTRICT6

8/18/20047/27/20047/27/20044  50% 2ACQ_PURCH DISTRICT6

7/23/20047/23/20046/6/20046/7/2004 100%ACQ_APPR DISTRICT6

EASTSIDE FIRE STATION #35:   Appraisal delivered by Sellers and Assoc for $ 224,000 for 5 
acre parcel on Pine Springs.  Contract of sale on Sept 28th, 2004 Agenda.
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 183,000GALATZAN REC CTR - PBE04PA102  172,085

9/1/20048/13/20041 3BID_OPEN DISTRICT8

9/21/20049/1/2004BID_AWARD DISTRICT8

10/11/20049/21/2004BID_PRECONS DISTRICT8

7/8/200510/11/2004MIJARES-MO-001CONSTRUCTION DISTRICT8

1 3DSG_PREFINAL DISTRICT8

8/9/20047/23/20047/30/2004 50%MIJARES-MO-001DSG_FINAL_RVW DISTRICT8

5/7/20045/7/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT8

6/24/20046/24/20045/10/20045/10/2004DSG_PRELIM DISTRICT8

7/8/20047/8/20046/24/20046/24/2004DSG_PRELIM_RVW DISTRICT8

7/23/20047/23/20047/9/20047/9/2004DSG_FINAL DISTRICT8

GALATZAN REC CENTER:  Replacement of heating and cooling system.  Project to be 
completed with corresponding 2000 Quality of Life bond project which replaces the center roof.  
To Purchasing Dept for bidding by Oct 1, 2004.

 750,000GENERAL PRK IMPRVMT DIST 8 - PBE04PA103  749,556

1 3CONSTRUCTION DISTRICT8

6/18/20046/1/20046/1/2004 90%DSG_RPT DISTRICT8

GENERAL PARK IMPROVEMENTS DIST 8:  Involves general park and facility rehabilitation 
and improvements for District 8.  Parks Department working with District Representative on list 
of projects in District 8.

 226,406GENERAL ST IMPROVEMENTS DIST 6 - PBE04ST109  226,406

2/1/20058/1/20048/1/20043  30% 3CONSTRUCTION DISTRICT6

6/1/2004 50%DSG_RPT DISTRICT6

GEN ST IMPROVEMENTS DIST 6:  Street improvements for District 6.  Projects include:  
Ornamental Lighting @ Whirlaway/Ted Haughton, Median Landscape on Montwood,  St. lights 
@ Cherl Ladd, Cadwaller, Independence & Pecan Grove.  Ped Flasher @ Escobar.

 1,802,884GEORGE DIETER MEDIAN - PBE04ST110  1,802,884

10/11/20049/20/20043 2DSG_PRELIM_RVW DISTRICT5

11/11/200410/12/2004DSG_FINAL DISTRICT5

12/22/200411/21/2004BID_OPEN DISTRICT5

1/18/200512/22/2004BID_AWARD DISTRICT5

2/14/20051/18/2005BID_PRECONS DISTRICT5

11/3/20053/1/2005CONSTRUCTION DISTRICT5

9/20/20049/27/20047/20/20043  5% 2DSG_PRELIM DISTRICT5

9/7/20047/13/20046/4/20046/4/2004 100%DSG_AE_SELECT DISTRICT5

GEORGE DIETER MEDIAN:  Landscaping of medians on George Dieter from Montwood to 
Montana.  Preliminary plans due on November 5, 2004.
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 1,000,000HAWKINS ROW ACQUISITION - PBE04ST111  1,000,000

5/1/20043  1% 2ACQ_APPR DISTRICT3

CONSTRUCTION DISTRICT3

HAWKINS ROW ACQUISTION:  City match for right-of-way acquisition for TxDOT project 
involves street and drainage improvements on Hawkins from IH-10 to FM 76.  City-TxDOT 
agreement not yet approved.

 256,500HENDERSON HLTH CTR - PBE04HE101  256,500

9/30/20049/16/20045 3DSG_PRELIM_RVW DISTRICT8

10/18/200410/4/2004DSG_FINAL DISTRICT8

11/8/200410/18/2004DSG_FINAL_RVW DISTRICT8

12/8/200411/15/2004BID_OPEN DISTRICT8

12/20/200411/16/2004BID_PRECONS DISTRICT8

12/28/200412/8/2004BID_AWARD DISTRICT8

8/5/20054/4/2005RON BROWN-001CONSTRUCTION DISTRICT8

9/16/20048/16/20047/20/20045  5% 3DSG_PRELIM DISTRICT8

8/10/20046/22/20046/7/20045/21/2004 100%DSG_AE_SELECT DISTRICT8

HENDERSON HEALTH CENTER:  Roof replacement, conversion to refrigerated cooling 
system, and remodeling of clerical area.  Preliminary plans due on October 1, 2004.  Trying to 
combine with CD project.

 1,845,635INDIAN PLACE - PBE04ST112  1,823,073

9/23/20049/3/20043 2DSG_PRELIM_RVW DISTRICT7

10/18/20049/27/2004DSG_PREFINAL DISTRICT7

11/1/200410/18/2004DSG_PREFNAL_RVW DISTRICT7

11/16/200411/2/2004DSG_FINAL DISTRICT7

11/29/200411/16/2004DSG_FINAL_RVW DISTRICT7

1/5/200512/3/2004BID_OPEN DISTRICT7

1/25/20051/5/2005BID_AWARD DISTRICT7

2/14/20051/25/2005BID_PRECONS DISTRICT7

11/4/20054/1/2005QUANTUM EN-001CONSTRUCTION DISTRICT7

9/2/20048/19/20047/20/20043  20% 2DSG_PRELIM DISTRICT7

7/26/20047/7/20047/6/20044/22/2004 100%DSG_RPT DISTRICT7

6/29/20044/26/20044/26/2004DSG_AE_SELECT DISTRICT7

8/18/20048/9/20047/26/20047/26/2004DSG_RPT_RVW DISTRICT7

INDIAN PLACE:  Street and drainage improvements on Indian Place from San Jose to Forrest 
Haven.  Will be designed with  Wenda Way project.  Preliminary plans due Oct 2, 2004.
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 52,676LADRILLO STREET & DRAINAGE - PBE04ST113  52,676

7/8/20051/19/20043 CSA ENGINE-001 2CONSTRUCTION DISTRICT8

10/11/20049/20/2004DSG_PRELIM_RVW DISTRICT8

11/11/200410/12/2004DSG_PREFINAL DISTRICT8

11/24/200411/11/2004DSG_PREFNAL_RVW DISTRICT8

12/20/200411/29/2004DSG_FINAL DISTRICT8

12/30/200412/20/2004DSG_FINAL_RVW DISTRICT8

9/20/20049/7/20048/4/20043  5% 2DSG_PRELIM DISTRICT8

8/31/20047/27/20046/17/20046/17/2004 100%DSG_AE_SELECT DISTRICT8

LADRILLO ST & DRAINAGE DESIGN:  Street and drainage improvements on Ladrillo.  
Construction will be funded by Community Development funds starting after September 2004.   
Preliminary plans are due on October 21, 2004.

 2,098,690LEE BLVD PHASE II - PBE04ST115  2,092,708

9/3/20048/2/20043 2DSG_PRELIM_RVW DISTRICT5

10/8/20049/3/2004DSG_PREFINAL DISTRICT5

11/5/200410/8/2004DSG_PREFNAL_RVW DISTRICT5

12/10/200411/5/2004DSG_FINAL DISTRICT5

3/10/200512/10/2004DSG_FINAL_RVW DISTRICT5

4/20/20053/10/2005BID_OPEN DISTRICT5

5/17/20054/20/2005BID_AWARD DISTRICT5

6/6/20055/17/2005BID_PRECONS DISTRICT5

2/23/20068/6/2005MORENO CAR-001CONSTRUCTION DISTRICT5

3 2DSG_CONST DISTRICT5

8/2/20045/14/2004 70%DSG_PRELIM DISTRICT5

LEE BLVD PHASE II:  City match (20%) of TxDOT project involves street and drainage 
improvements on Lee from Montana to Pratt (two outer lanes).  Pre-final plans due November 
8, 2004.  Property acquisition still not completed.
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 239,011LEO CANCELLAR POOL2 - PBE04PA104  226,840

10/26/200410/6/20041 2BID_AWARD DISTRICT8

11/15/200410/26/2004BID_PRECONS DISTRICT8

7/1/20052/1/2005LUCERO-MEL-001CONSTRUCTION DISTRICT8

10/6/200410/1/20049/14/20041  5%LUCERO-MEL-001 2BID_OPEN DISTRICT8

5/18/20045/18/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT8

7/23/20047/16/20046/9/20046/2/2004DSG_PRELIM DISTRICT8

8/4/20048/6/20047/23/20047/19/2004DSG_PRELIM_RVW DISTRICT8

8/25/20048/30/20048/5/20048/9/2004DSG_FINAL DISTRICT8

9/10/20049/9/20048/25/20048/31/2004DSG_FINAL_RVW DISTRICT8

LEO CANCELLARE POOL:  General rehabilitation of interior facility, including locker rooms, 
pool deck, and offices.  Final plans approved will sent to Purchasing on October 1st.  Pool must 
remain in use until Jan 31, 2005.

 3,048,222LND SCP & PKWY DIST 4 - PBE04ST114  3,048,222

6/18/20046/1/20046/1/20043 3DSG_RPT DISTRICT4

3  1% 3CONSTRUCTION DISTRICT4

LANDSCAPE & PKWY IMPROVEMENTS DIST 4:  Landscaping and other such improvements 
of medians and double frontage parkways in District IV.   Now working with TxDOT to get 50% 
match on funds for Dyer median.  Other streets being considered.

 102,703LOWER VALLEY BRANCH - PBE04LI101  102,703

4/26/20051/26/20058 3FAC_F&E_ACQ DISTRICT7

8  1%PERSPECTIV-001 3CONSTRUCTION DISTRICT7

8/12/20048/10/20047/6/2004 50%BID_PRECONS DISTRICT7

6/23/20046/9/20044/19/20044/19/2004 100%BID_OPEN DISTRICT7

8/10/20047/6/20046/23/20046/9/2004BID_AWARD DISTRICT7

FURNITURE FOR LOWER VALLEY LIBRARY:  Purchase of equipment and funishings for new 
branch library.  Anticipate ordering furniture and equipment in Mid-January 2005.  Construction 
delayed due permiting problem.
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 119,587MARSHALL BRIDGE REHAB - PBE04ST116  103,953

9/7/20048/11/20043 3BID_AWARD DISTRICT2

9/27/20049/7/2004BID_PRECONS DISTRICT2

1/25/200510/27/2004HUITT-ZOLL-001CONSTRUCTION DISTRICT2

8/11/20048/27/20047/14/20043  50% 3BID_OPEN DISTRICT2

6/8/20045/25/20044/26/20044/26/2004 100%HUITT-ZOLL-001DSG_PRELIM DISTRICT2

7/8/20046/8/20046/8/20045/25/2004DSG_PRELIM_RVW DISTRICT2

6/28/20046/28/20046/14/2004HUITT-ZOLL-001DSG_FINAL DISTRICT2

7/26/20047/14/20047/8/20046/28/2004DSG_FINAL_RVW DISTRICT2

MARSHALL BRIDGE REHAB:  Involves rehabilitation of exisitng bridge on Marshall into Fort 
Bliss Military Reservation.  Construction bids to open on Sept 29, 2004.

 225,033MEMORIAL PRK BRANCH - PBE04LI102  225,033

8/10/20046/18/20047/2/20048 1DSG_AE_SELECT DISTRICT2

10/15/20048/18/2004DSG_PRELIM DISTRICT2

10/29/200410/15/2004DSG_PRELIM_RVW DISTRICT2

11/16/200410/29/2004DSG_FINAL DISTRICT2

11/30/200411/16/2004DSG_FINAL_RVW DISTRICT2

12/29/200412/6/2004BID_OPEN DISTRICT2

1/25/200512/29/2004BID_AWARD DISTRICT2

3/1/20051/25/2005BID_PRECONS DISTRICT2

11/6/20054/20/2005CONSTRUCTION DISTRICT2

6/25/20045/26/20045/26/20048  95% 1DSG_RPT DISTRICT2

MEMORIAL PARK LIBRARY:  Construction of a 2000 square-foot expansion of the library 
including a city-operated bookstore and coffee shop, and general building rehabilitation.   
Design phase will begin soon after architectural firm is selected.
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 2,805,683MONTOYA HEIGHTS Phase 1 - PBE04ST117  2,805,683

8/23/20046/21/20043 2DSG_RPT DISTRICT1

9/3/20048/23/2004DSG_RPT_RVW DISTRICT1

11/5/20049/3/2004DSG_PRELIM DISTRICT1

11/19/200411/5/2004DSG_PRELIM_RVW DISTRICT1

1/7/200511/19/2004DSG_PREFINAL DISTRICT1

1/21/20051/7/2005DSG_PREFNAL_RVW DISTRICT1

2/2/20051/21/2005DSG_FINAL DISTRICT1

2/14/20052/2/2005DSG_FINAL_RVW DISTRICT1

3/9/20052/14/2005BID_OPEN DISTRICT1

3/29/20053/9/2005BID_AWARD DISTRICT1

4/18/20053/29/2005BID_PRECONS DISTRICT1

11/21/20054/18/20053  1%DORADO ENG-001 2CONSTRUCTION DISTRICT1

6/14/20045/25/20045/25/2004 80%DSG_AE_SELECT DISTRICT1

MONTWOOD HTS PHASE I:  Includes master drainage study and construction of earthen 
dam, outlet structures and conduit at Phase I area of Coates & Johannssen.  Report phase 
began on July 12.  Report will be due on September 1 7, 2004.

 3,355,150MONTOYA HEIGHTS Phase 2 - PBE04ST118  3,355,150

8/23/20046/14/20043 2DSG_RPT DISTRICT1

9/3/20048/23/2004DSG_RPT_RVW DISTRICT1

11/5/20049/3/2004DSG_PRELIM DISTRICT1

11/19/200411/5/2004DSG_PRELIM_RVW DISTRICT1

1/7/200511/19/2004DSG_PREFINAL DISTRICT1

1/21/20051/7/2005DSG_PREFNAL_RVW DISTRICT1

2/2/20051/21/2005DSG_FINAL DISTRICT1

2/14/20052/2/2005DSG_FINAL_RVW DISTRICT1

3/9/20052/14/2005BID_OPEN DISTRICT1

3/29/20053/9/2005BID_AWARD DISTRICT1

4/18/20053/29/2005BID_PRECONS DISTRICT1

11/21/20054/18/2005DORADO ENG-001CONSTRUCTION DISTRICT1

6/14/20046/1/20043  90% 2DSG_AE_SELECT DISTRICT1

MONTWOOD HTS PH II:  Provides a new detention basin with dam for Phase II area of Coates 
& Johannssen, and includes concrete spillways.  Report will be due on September 17, 2004.
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 1,848,485MONTWOOD DISTRICT 5 & 7 - PBE04ST119  1,848,485

10/4/20049/13/20043 2DSG_PRELIM_RVW DISTRICT7

11/4/200410/5/2004DSG_PREFINAL DISTRICT7

11/18/200411/4/2004DSG_PREFNAL_RVW DISTRICT7

12/13/200411/22/2004DSG_FINAL DISTRICT7

12/23/200412/13/2004DSG_FINAL_RVW DISTRICT7

1/5/200512/23/2004BID_OPEN DISTRICT7

1/25/20051/5/2005BID_AWARD DISTRICT7

2/15/20051/25/2005BID_PRECONS DISTRICT7

11/4/20054/1/2005SLI ENGINE-001CONSTRUCTION DISTRICT7

9/13/20048/10/20047/28/20043  10% 2DSG_PRELIM DISTRICT7

8/10/20047/20/20045/12/20044/22/2004 100%DSG_AE_SELECT DISTRICT7

MONTWOOD ST & DRAINAGE DIST 5 & 7:  Street and drainage improvements on Montwood 
from Zanzibar to Brian Mooney.  Half-cost of $925,000 for District 5 and half-cost of $923,485 
for District 7.   Preliminary plans due Sep 30, 2004.

 1,715,945MONTWOOD MEDIAN - PBE04ST121  1,715,945

9/20/20046/20/20043 2DSG_PRELIM DISTRICT5

10/11/20049/20/2004DSG_PRELIM_RVW DISTRICT5

11/11/200410/12/2004DSG_FINAL DISTRICT5

11/22/200411/11/2004DSG_FINAL_RVW DISTRICT5

12/29/200411/29/2004BID_OPEN DISTRICT5

1/18/200512/29/2004BID_AWARD DISTRICT5

2/14/20051/18/2005BID_PRECONS DISTRICT5

11/4/20053/1/2005CONSTRUCTION DISTRICT5

9/7/20047/27/20045/25/20045/25/20043  100% 2DSG_AE_SELECT DISTRICT5

MONTWOOD MEDIAN:  Median landscaping on Montwood from McRae to Loop 375.  
Preliminary plans in-work due on November 5, 2004.
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 212,980NATIONS TOBIN - PBE04PA105  208,538

10/6/20049/14/20041 3BID_OPEN DISTRICT2

10/26/200410/6/2004BID_AWARD DISTRICT2

11/15/200410/26/2004BID_PRECONS DISTRICT2

6/3/20051/6/2005CF ASSOCIA-001CONSTRUCTION DISTRICT2

8/6/20047/17/20047/19/20041  50% 3DSG_PRELIM_RVW DISTRICT2

5/25/20045/18/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT2

7/16/20047/16/20046/1/20046/1/2004DSG_PRELIM DISTRICT2

9/9/20048/30/20049/1/20048/9/2004DSG_FINAL DISTRICT2

9/13/20049/9/20049/9/20048/30/2004DSG_FINAL_RVW DISTRICT2

NATIONS-TOBIN CENTER ROOF:  Reroofing of previously existing structure, and general 
building rehabilitation.  Purchasing setting up bid schedule.

 2,856,901NORTH PARK DRAINAGE - PBE04ST122  2,766,819

9/16/20052/2/20043 CONDE INC-001 3CONSTRUCTION DISTRICT4

10/8/20049/28/2004DSG_FINAL_RVW DISTRICT4

10/27/200410/8/2004BID_OPEN DISTRICT4

11/16/200410/27/2004BID_AWARD DISTRICT4

12/13/200411/16/2004BID_PRECONS DISTRICT4

9/28/20048/23/20049/7/20043  10% 3DSG_FINAL DISTRICT4

6/15/20046/15/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT4

8/18/20048/12/20046/28/20046/28/2004DSG_PRELIM DISTRICT4

9/2/20048/13/20048/13/2004DSG_PRELIM_RVW DISTRICT4

NORTHPARK DRAINAGE CHANNEL:  Concrete-lining of drainage channel from Diana to 
Salisbury, from Wren to Joe Herrera, and from Hondo Pass to Railroad.  Public open house 
held on Sept 15, 2004.  Final plans delivered and under review.
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 1,994,490NORTHEAST DIV CH 2 - PBE04ST123  1,987,800

8/1/20045/1/20043 1DSG_PRELIM DISTRICT4

9/10/20048/10/2004DSG_PREFINAL DISTRICT4

9/24/20049/10/2004DSG_PREFNAL_RVW DISTRICT4

10/8/20049/24/2004DSG_FINAL DISTRICT4

10/22/200410/8/2004DSG_FINAL_RVW DISTRICT4

11/17/200410/22/2004BID_OPEN DISTRICT4

12/21/200411/17/2004BID_AWARD DISTRICT4

1/17/200512/21/2004BID_PRECONS DISTRICT4

2/25/200512/27/2004CONSTRUCTION DISTRICT4

3  1% 1DSG_RPT DISTRICT4

NORTHEAST DIVERSION CHANNEL #2:  Construction of a new concrete-lined channel west 
of the North-South Freeway.  Project being designed within TxDOT ROW.

 1,054,487OPEN SPACE ENHANCEMENT Dist 2 - PBE04ST124  1,017,931

11/30/200410/27/20043 1BID_AWARD DISTRICT2

1/6/200511/30/2004BID_PRECONS DISTRICT2

3 1DSG_CONST DISTRICT2

6/18/20046/1/2004 1%DSG_RPT DISTRICT2

CONSTRUCTION DISTRICT2

10/27/20049/8/20049/8/2004 50%BID_OPEN DISTRICT2

OPEN SPACE ENHANCEMENT DIST 2:  Grading and xeriscaping of City open areas and 
public rights-of-way for District 2; priorities and locations as approved by City Council.  See 
Pollard Veterans' Memorial project.

 171,991PASODALE - PBE04ST125  165,574

7/30/20047/16/20043 1DSG_PRELIM_RVW DISTRICT7

10/25/20049/24/2004BID_OPEN DISTRICT7

10/26/20049/29/2004BID_AWARD DISTRICT7

11/22/200410/26/2004BID_PRECONS DISTRICT7

2/25/200512/1/2004CITY ENGR-001CONSTRUCTION DISTRICT7

3 1ENV_TESTING DISTRICT7

7/16/20047/16/20046/1/20046/1/2004 100%DSG_PRELIM DISTRICT7

8/23/20048/23/20048/2/20048/2/2004DSG_FINAL DISTRICT7

9/6/20049/6/20048/23/20048/23/2004DSG_FINAL_RVW DISTRICT7

DSG_AE_SELECT DISTRICT7

PASODALE:  Concrete paving of intersections on Pasodale at Greggerson.  Engineering 
requesting consideration of some paving improvements on Greggerson to help alleviate 
flooding.  Expect plans to go to Purchasing NLT Sept 24th.
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 594,606PAVO REAL REC CTR ROOF - PBE04PA106  582,304

8/6/20047/16/20041 3DSG_PRELIM_RVW DISTRICT6

10/6/20049/14/2004BID_OPEN DISTRICT6

10/26/200410/6/2004BID_AWARD DISTRICT6

11/15/200410/26/2004BID_PRECONS DISTRICT6

6/3/20051/6/2005CF ASSOCIA-001CONSTRUCTION DISTRICT6

7/19/20047/16/20046/3/20046/1/20041  30% 3DSG_PRELIM DISTRICT6

5/25/20045/18/20044/22/20044/12/2004 100%DSG_AE_SELECT DISTRICT6

9/9/20048/30/20049/1/20048/9/2004DSG_FINAL DISTRICT6

9/13/20049/9/20049/9/20048/30/2004DSG_FINAL_RVW DISTRICT6

PAVO REAL CENTER ROOF:  Replacement of roof at center.  Purchasing Dept. working on 
setting up bid schedule.

 1,715,945PEBBLE HILLS - PBE04ST126  1,715,945

9/20/20047/20/20043 2DSG_PRELIM DISTRICT5

10/11/20049/20/2004DSG_PRELIM_RVW DISTRICT5

11/11/200410/12/2004DSG_FINAL DISTRICT5

11/25/200411/11/2004DSG_FINAL_RVW DISTRICT5

12/29/200411/25/2004BID_OPEN DISTRICT5

1/18/200512/29/2004BID_AWARD DISTRICT5

2/14/20051/18/2005BID_PRECONS DISTRICT5

11/4/20053/1/2005CONSTRUCTION DISTRICT5

9/7/20047/27/20044/22/20044/22/20043  100% 2DSG_AE_SELECT DISTRICT5

PEBBLE HILLS:  Median landscaping on Pebble Hills from Yarbrough to Loop 375.  Preliminary 
plans due November 5, 2004.

 0POLLARD STREET PEDESTRIAN WAY - PBE04ST124A  0

2/10/200511/10/20043 KIMLEY-HOR-001 1CONSTRUCTION DISTRICT2

8/17/20047/30/20046/30/20046/30/2004 100%DSG_FINAL DISTRICT2

8/17/20048/12/2004DSG_FINAL_RVW DISTRICT2

POLLARD ST. VETERANS' MEMORIAL:  Sub-project to District 2 Open Space Enhancements 
Project.  Consists of a pedestrian way on 5 acres located at Pollard St. at the Patriot Freeway.  
Bid opening scheduled for October 27th, 2004.

 2,500,000PUB. SAFETY COMMUNICATION SYST - PBE04MF102  2,003,297

11 3ASSET DISTRCTALL

12/30/20046/30/2004MOTOROLA I-001  5%CONSTRUCTION DISTRCTALL

PUBLIC SAFETY COMMUNICATIONS:  The 800 MHz system network upgrade for public 
safety communication.  The infrastructure improvements will increase connectivity capacity for 
voice and data coverage.  Project underway anticipate completion be December 30th
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 1,339,198RANCHOS DEL SOL - PBE04PA107  1,322,990

11/9/200410/19/20041 3DSG_FINAL DISTRICT6

11/19/200411/9/2004DSG_FINAL_RVW DISTRICT6

12/22/200411/29/2004BID_OPEN DISTRICT6

1/18/200512/22/2004BID_AWARD DISTRICT6

2/7/20051/18/2005BID_PRECONS DISTRICT6

8/5/20053/7/2005ARTCHITECT-001CONSTRUCTION DISTRICT6

10/18/20049/10/20049/27/20041  50% 3DSG_PRELIM_RVW DISTRICT6

6/8/20046/22/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT6

7/6/20047/27/20046/14/20047/6/2004DSG_RPT DISTRICT6

7/22/20048/10/20047/7/20047/27/2004DSG_RPT_RVW DISTRICT6

9/10/20049/27/20047/22/20048/11/2004DSG_PRELIM DISTRICT6

RANCHOS DEL SOL PARK:  New park development, including sodding, playground 
equipment, picnic shelters, jogging path, parking area, lighting, basketball courts, landscaping 
and irrigation.  Preliminary plans under review.

 250,645ROCKY BLUFF DRAIN - PBE04FC104  234,010

10/12/20049/15/20042 3BID_AWARD DISTRICT1

11/1/200410/12/2004BID_PRECONS DISTRICT1

2/14/200511/1/2004VILLAVERDE-001CONSTRUCTION DISTRICT1

9/15/20048/23/20048/23/20042  50% 3BID_OPEN DISTRICT1

5/11/20045/11/20045/7/20045/7/2004 100%DSG_AE_SELECT DISTRICT1

6/29/20047/1/20045/17/20045/17/2004DSG_PRELIM DISTRICT1

7/14/20047/15/20047/1/20047/1/2004DSG_PRELIM_RVW DISTRICT1

8/9/20048/9/20047/14/20047/19/2004DSG_FINAL DISTRICT1

8/23/20048/23/20048/9/20048/9/2004DSG_FINAL_RVW DISTRICT1

ROCKY BLUFF DRAIN:  Construction of an overflow concrete flume from Rocky Bluff to Gurss.  
Design complete.  Construction bid to open on Oct 20, 2004.
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 35,324ROGER BROWN - PBE04PA108  32,506

10/5/20049/15/20041 3BID_AWARD DISTRICT2

10/25/200410/5/2004BID_PRECONS DISTRICT2

1/7/200511/1/2004CITY ENGR-001CONSTRUCTION DISTRICT2

9/15/20049/10/20048/23/20041  50% 3BID_OPEN DISTRICT2

7/16/20047/16/20046/1/20046/1/2004 100%DSG_PRELIM DISTRICT2

7/30/20047/30/20047/16/20047/16/2004DSG_PRELIM_RVW DISTRICT2

8/23/20048/23/20048/2/20048/2/2004DSG_FINAL DISTRICT2

9/7/20049/7/20048/23/20048/23/2004DSG_FINAL_RVW DISTRICT2

ROGER BROWN PARK:  Includes repaving of ball field backstop and alley.  Final plans 
completed.  Bid  schedule to be published soon.

 4,149,759ROSEWAY - PBE04ST127  4,149,637

9/16/20048/26/20043 2DSG_PRELIM_RVW DISTRICT6

10/20/20049/20/2004DSG_PREFINAL DISTRICT6

11/3/200410/20/2004DSG_PREFNAL_RVW DISTRICT6

11/29/200411/8/2004DSG_FINAL DISTRICT6

12/9/200411/29/2004DSG_FINAL_RVW DISTRICT6

1/5/200512/13/2004BID_OPEN DISTRICT6

1/25/20051/5/2005BID_AWARD DISTRICT6

2/14/20051/25/2005BID_PRECONS DISTRICT6

11/4/20054/1/2005PARKHILL S-001CONSTRUCTION DISTRICT6

3 2DSG_CONST DISTRICT6

8/26/20047/12/20047/12/2004 10%DSG_PRELIM DISTRICT6

7/7/20046/29/20044/22/20044/22/2004 100%DSG_AE_SELECT DISTRICT6

ROSEWAY:  Street and drainage improvements on Roseway from Zaragosa to Carnes.  
Notice-to-proceed issued on July 12th for Preliminary Plans.  Will begin phase I design soon.

 1,100,000SGNL & FLASH INSTAL CITY WIDE - PBE04ST131  814,487

3 3BID_OPEN DISTRCTALL

DSG_PRELIM DISTRCTALL

BID_AWARD DISTRCTALL

9/15/20045/10/20045/10/2004 25%MARTINEZ E-001CONSTRUCTION DISTRCTALL

SIGNAL & FLASHER INSTAL CITYWIDE:  Completed to date:  Lee Elder @ Montwood, Leroy 
Bonse @ Rojas, Cuba @ Hunter, Montwood @ Robt Wynn, Firehouse @ Saul Kleinfeld, 
Pendale @ Rojas, and McCombs @ Sean Haggerty.
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 30,000SGNL & FLASH INSTAL DIST 7 - PBE04ST129  30,000

8/3/20046/29/20043 MARTINEZ E-001 3CONSTRUCTION DISTRICT7

6/29/20046/29/20045/27/20045/27/20043  100% 3DSG_FINAL DISTRICT7

SIGNAL & FLASHERS DIST 7:  Traffic signal installations at Zaragosa and Geranium.   
Flasher installation COMPLETED on September 3, 2004.  PROJECT COMPLETED!

 518,893SGNL & FLASH INSTAL DIST 8 - PBE04ST130  505,032

9/9/20047/15/20043 CITY ENGR-001 2CONSTRUCTION DISTRICT8

3 2BID_OPEN DISTRICT8

DSG_PRELIM DISTRICT8

BID_AWARD DISTRICT8

6/8/20046/8/20045/3/20045/3/2004 100%DSG_FINAL DISTRICT8

SIGNAL & FLASHER INSTALL DIST 8:  The following locations are designed to be scheduled 
by St Dept:  1) Paisano & Ruhlen, 2) Santa Fe & Father Rahm (CBD III), 3 Santa Fe & 
Montestruc (CBD III), 4)Mesa at Albertsons, and 5) Doniphan & Racetrack

 617,951SHAWVER POOL PHASE 2 - PBE04PA109  600,058

10/6/20049/14/20041 3BID_OPEN DISTRICT7

10/26/200410/6/2004BID_AWARD DISTRICT7

11/15/200410/26/2004BID_PRECONS DISTRICT7

5/26/20051/7/2005MCCORMICK -001CONSTRUCTION DISTRICT7

5/25/20045/18/20044/2/20044/12/20041  100% 3DSG_AE_SELECT DISTRICT7

7/16/20047/16/20046/1/20046/1/2004DSG_PRELIM DISTRICT7

8/6/20048/6/20047/16/20047/16/2004DSG_PRELIM_RVW DISTRICT7

9/6/20048/30/20048/9/20048/9/2004DSG_FINAL DISTRICT7

9/13/20049/9/20049/6/20048/30/2004DSG_FINAL_RVW DISTRICT7

SHAWVER POOL PHASE II:  Refinishing of pool surface.  Final plans accepted.  Will send 
plans to Purchasing next.  Construction may not begin until Feb 21, 2005 due swimming pool 
seasonal use requirements.

 700,000SIGN REPLACEMENT - PBE04ST128  358,404

3 3ACQ_PURCH DISTRCTALL

12/30/20047/15/20047/15/2004 10%CONSTRUCTION DISTRCTALL

6/15/20045/7/2004 75%BID_AWARD DISTRCTALL

SIGN REPLACEMENT-CITYWIDE:  Replacement program for directional, street name,and 
other regulatory signs Citywide.  Anticipate awarding contract for sign replacement on June 
15th, 2004.  Signs being installed citywide.
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 7,000,000STREET RESURFACING CITY WIDE - PBE04ST132  6,999,665

11/18/20056/15/20043 SILVERTON -001 3CONSTRUCTION DISTRCTALL

6/18/20046/1/20046/1/20043  1% 3DSG_RPT DISTRCTALL

STREET RESURFACING - CITYWIDE:  Resurfacing of existing streets Citywide; priorities and 
locations need to be submitted to and approved by City Council.

 2,980,100STREET RESURFACING DIST 2 - PBE04ST133  2,979,957

6/15/20066/15/20043 3CONSTRUCTION DISTRICT2

6/18/20046/1/20046/1/20043  1% 3DSG_RPT DISTRICT2

STREET RESURFACING DIST 2:  Resurfacing of existing streets for District 2; priorities and 
locations as approved by City Council.  Resurfacing contractor available for work after June 15, 
2004.  Street Dept coordinating with Dist Rep for project list.

 1,134,803STREET RESURFACING DIST 7 - PBE04ST134  1,134,134

6/15/20066/15/20043 3CONSTRUCTION DISTRICT7

 2,538,545STREET RESURFACING DIST 8 - PBE04ST135  2,004,734

6/15/20066/15/20043CONSTRUCTION DISTRICT8

6/18/20046/1/20046/1/20043  1%DSG_RPT DISTRICT8

STREET RESURFACING DIST 8:  Priorities and locations as approved by City Council.  Street 
Department coordinating list of projects with District Representative.

 0SUNLAND PARK DRIVE - PPWST03016  1,377,997

7/30/20047/9/20043 1DSG_PREFNAL_RVW DISTRICT8

8/4/20047/12/2004BID_OPEN DISTRICT8

8/13/20047/30/2004DSG_FINAL DISTRICT8

8/24/20048/4/2004BID_AWARD DISTRICT8

9/3/20048/20/2004DSG_FINAL_RVW DISTRICT8

9/24/20048/24/2004BID_PRECONS DISTRICT8

12/2/20054/1/2005HUITT-ZOLL-001CONSTRUCTION DISTRICT8

3 1DSG_PRELIM DISTRICT8

6/28/20046/7/20046/7/2004 75%DSG_PREFINAL DISTRICT8

SUNLAND PARK:  Pre-final Plans delivered to TxDOT on Oct 4th.  Expect 10-12 week review 
period.
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 143,026SUNRISE PARK JOGGING PATH - PBE04PA110  143,026

8/9/20046/23/20041 2DSG_PRELIM DISTRICT2

8/30/20048/9/2004DSG_PRELIM_RVW DISTRICT2

10/4/20049/23/2004DSG_FINAL_RVW DISTRICT2

11/3/200410/11/2004BID_OPEN DISTRICT2

2/16/200510/16/2004SW GROWTH-001CONSTRUCTION DISTRICT2

11/22/200411/3/2004BID_AWARD DISTRICT2

1/5/200511/22/2004BID_PRECONS DISTRICT2

9/23/20046/8/20049/2/20041  1% 2DSG_FINAL DISTRICT2

SUNRISE PARK JOG PATH:  Installation of jogging path.  Design will not be required. Current 
construction contractor is running behind.  Requesting a design proposal.  Anticipate 
preliminary plans to be available by the end of October.

 1,500,000UNPAVED RIGHT OF WAY CITY WIDE - PBE04ST136  1,478,935

6/7/20056/22/20043 2CONSTRUCTION DISTRCTALL

6/18/20046/1/20046/1/20043  1% 2DSG_RPT DISTRCTALL

UNPAVED ROW - CITYWIDE:  Prop acquisition, design and construction of unpaved 
residential and arterial sts, including overwidth-paving reimbursements for new growth areas.  
St. Dept will coordinate a list of projects once overwidth issues are resolved.

 2,548,626UNPAVED RIGHT OF WAY DIST 2 - PBE04ST137  2,548,626

6/24/20056/22/20043 2CONSTRUCTION DISTRICT2

6/18/20046/1/20046/1/20043  1% 2DSG_RPT DISTRICT2

UNPAVED ROW DIST 2:  Prop acquisition, design and construction of unpaved residential and 
arterial sts, including overwidth-paving reimbursements for new growth areas.  St. Dept is 
coordinating project list.

 2,000,000UNPAVED RIGHT OF WAY DIST 8 - PBE04ST138  2,000,000

6/15/20056/15/20043 2CONSTRUCTION DISTRICT8

6/18/20046/1/20046/1/20043  1% 2DSG_RPT DISTRICT8

UNPAVED ROW DIST 8:  Prop acquisition, design and construction of unpaved residential and 
arterial streets for District 8.  St Dept. coordinating with District Representative to establish 
project list.
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 3,588,522UPPER VALLEY - PBE04ST139  3,588,522

12/8/20054/5/20043 1BID_PRECONS DISTRICT1

9/3/20047/19/2004DSG_PRELIM DISTRICT1

9/17/20049/3/2004DSG_PRELIM_RVW DISTRICT1

10/18/20049/17/2004DSG_PREFINAL DISTRICT1

11/1/200410/18/2004DSG_PREFNAL_RVW DISTRICT1

11/29/200411/1/2004DSG_FINAL DISTRICT1

12/13/200411/29/2004DSG_FINAL_RVW DISTRICT1

1/12/200512/23/2004BID_OPEN DISTRICT1

2/1/20051/12/2005BID_AWARD DISTRICT1

9/19/20051/17/2005SLI ENGINE-001CONSTRUCTION DISTRICT1

7/13/20046/22/20046/2/20043  5% 1DSG_AE_SELECT DISTRICT1

UPPER VALLEY ROAD:  Construction of four-lanes on Upper Valley from Country Club Road 
to Romer Ray Drive.    Local citizen group requesting only a two-lane project.  Project on HOLD 
pending scope decision.

 147,710VERDELAND - PBE04ST140  147,686

8/31/20047/27/20043 2DSG_PRELIM DISTRICT7

9/14/20048/31/2004DSG_PRELIM_RVW DISTRICT7

10/5/20049/14/2004DSG_PREFINAL DISTRICT7

10/19/200410/5/2004DSG_PREFNAL_RVW DISTRICT7

11/2/200410/19/2004DSG_FINAL DISTRICT7

11/16/200411/2/2004DSG_FINAL_RVW DISTRICT7

1/13/20067/8/2005FRANK X SP-001CONSTRUCTION DISTRICT7

8/24/20047/27/20044/22/20046/16/20043  100% 2DSG_AE_SELECT DISTRICT7

VERDELAND:  Design ONLY of street and drainage improvements on Verdeland from 
Lomaland to Eastland.  Construction to be funded with Community Development funds.   
Expect design contract award very soon.
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 2,068,716WENDA - PBE04ST141  2,045,326

9/23/20049/2/20043 1DSG_PRELIM_RVW DISTRICT7

1/5/20059/3/2004BID_OPEN DISTRICT7

10/18/20049/27/2004DSG_PREFINAL DISTRICT7

11/1/200410/18/2004DSG_PREFNAL_RVW DISTRICT7

11/16/200411/1/2004DSG_FINAL DISTRICT7

11/29/200411/16/2004DSG_FINAL_RVW DISTRICT7

1/25/20051/5/2005BID_AWARD DISTRICT7

2/14/20051/25/2005BID_PRECONS DISTRICT7

10/28/20054/1/2005QUANTUM EN-001CONSTRUCTION DISTRICT7

9/2/20048/19/20047/19/20043  20% 1DSG_PRELIM DISTRICT7

6/29/20047/7/20044/26/20044/26/2004 100%DSG_AE_SELECT DISTRICT7

7/26/20047/25/20047/7/20047/6/2004DSG_RPT DISTRICT7

8/9/20048/9/20047/26/20047/26/2004DSG_RPT_RVW DISTRICT7

WENDA:  Street and drainage improvements on Wenda from San Jose to Rosedale.  Will be 
designed along with Bowen and Indian Place projects.  Preliminary plans due Oct 2, 2004.

 306,000YSLETA HLTH CTR - PBE04HE102  305,552

9/16/20047/26/20045 3DSG_PRELIM DISTRICT6

9/30/20049/16/2004DSG_PRELIM_RVW DISTRICT6

10/18/200410/4/2004DSG_FINAL DISTRICT6

11/8/200410/18/2004DSG_FINAL_RVW DISTRICT6

12/8/200411/15/2004BID_OPEN DISTRICT6

12/28/200412/8/2004BID_AWARD DISTRICT6

1/17/200512/28/2004BID_PRECONS DISTRICT6

8/5/20054/4/2005RON BROWN-001CONSTRUCTION DISTRICT6

8/10/20046/22/20046/7/20045/21/20045  100% 3DSG_AE_SELECT DISTRICT6

YSLETA HEALTH CENTER:  Roof replacement and conversion to refrigerated cooling system.  
Preliminary plans due October 1, 2004.   Combined with Henderson Health Center Project.

 90,252,841  106,101,453


